

MONTHLY REPORT #8

Date: April 30, 1965

A. Engineering completed to date:

No change from report #7 as all engineering completed.

B. Design/drafting complete:

All complete.

C. Manufacturing complete:

1. Magazines
2. Ten frames

D. Materials and parts on hand:

- no change from report #7.

E. Major program developments:

By letter of April 26, 1965 we requested further contract changes. No reply yet possible. No reply received to change requests dated March 4 and March 16, 1965.

F. Personnel changes:

None

G. Program milestones:

Magazine and frame sample will be delivered during week of May 3, 1965.

H. Estimated completion date:

No change from previously estimated May 28, 1965.

Declass Review by NIMA/DOD